
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 016                  
  Date: 2014-09-09  
  Day:  Tuesday    

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon: mostly cloudy 3:00 pm:  mostly cloudy 

 Temperature:   7:30 am:   50° Noon: 68° 3:00 pm:  70°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

GVW 

Carpenter 

Masonry 

Painting 

1 

0 

0 

0 

0 

0 

6 

0 

0 

7 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 1 0 0 1 

 
       

 
       

 
       

 
   2 0 6 8 

 
Total:        

 
 
 
 

 DAILY REPORT 

Activities today: 

 

GVW continues to perform demolition work in the basement.  GVW will be bringing in more laborers to speed up the demo and to 

start working on other areas of the building.  The basement ceiling demo will begin tomorrow afternoon.  This will provide a chance 

for the parties to review the basement subfloor after the meeting tomorrow. 

 

The second bookcase was removed and stored in the meeting hall.   

 

GVW performed exploratory at the fascia in order to record existing conditions and dimensions. 

 

 

Griffin Electrical started removing the electrical equipment from the meeting hall and removed the exterior lights by the front doors. 

 

 

 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing both bookcases in the meeting 

hall.  These will need to be stored outside of the 

building in some sort of protective environment. 

 

Photo showing electrician removing equipment 

from the meeting hall. 

 

Photo showing the bathrooms in the basement 

that have been gutted.   

 

Photo showing more demo that was completed 

in the basement. 



 

Photo showing some locations in the subfloor 

that need to be reviewed at tomorrow’s meeting. 

 


